
 Users’ Group 
Meeting Notes 

 
Meeting Date and Time:  January 30, 2008 1:00 p.m. – 3:00 p.m. 
 
Attendees 

Name Agency  
Danny Parks DoIT/OIT 
Carrie Olgeirson DOL 
Renee Marble CDHS/OITS 
Darren Duerksen Cisco Systems 
Wendy Melcher ISC, Inc. 
Larry Kelley DOW 
Phil Green DNR 
Daniel Teyf CDA 
Charlie Boyle CDPS 
Alan Ashurst DoIT 
Jill Elggren DoIT 
George Brown III HSPF 
Kevin Rolfe CDPHE 
Bill Ferguson CDPHE 
Rich Helton CDLE 
Casey Atchison CDLE 
Jose Ontiveros CDPS 
Peggy S. Lewis CDPHE 
Krystal Dawsom CHDE 
 
Via Phone: 
Chris Edmundson DOE 
Joe Lambert CDLE 
Rich Morrison CHS 
Stan Showalter HCPF 
 

Project Status 
Task Order 1 

 Core (backbone) has been set up at 1525 Sherman and 690 Kipling 
 Cutover Schedule (subject to change): 

 Friday 2/01:  1580 Logan Street 
 Agencies receiving phones at this location are DOE, Unclaimed 

Property, OIT and DoIT 
 Friday, 2/15/08:  Historical Society at 1300 Broadway 
 Friday, 2/22/08: Governor’s Mansion will be cutover seven (7) days after 

Historical Society 
 End-Users have been trained 

 
Task Order 2 

 CDLE’s Unemployment Call Center and associated operations staff at 251 East 
12th Avenue 

 New LAN switches will be installed this Saturday (2/03/08)  
 Cutover Schedule 
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 March 7-8:  approximately 130 phones 
 May 16:  Cubline 
 July: remainder of Call Center (applications) 

 
Task Order 3 

 CBI’s new building in Grand Junction was added to the contract 
 ISC delivered the signed contract to DPA Contracts Office today 
 Target implementation date is mid to late April 

 
Task Order 4 

 Locations1 for this task order are 225 East 16th Avenue, 201 West Colfax, 1341 
Sherman and Camp George West 

 Working on developing the implementation schedule 
 Preliminary engineering work is in progress 

 
Other 

 In preliminary conversations with Public Health and Environment relative to 
joining the contract 

 Have started laying out the schedule for work to be completed in the next 18 
months such as the number of task orders to be developed, what sites can be 
grouped, etc. 

o Agencies are reminded to let Danny or MaryLou know if they have 
specific times that they prefer to be implemented and times that would 
be problematic 

 All information will be posted on the CICN website as it becomes available and 
ready to be shared and messages to the Users Group and others will come from 
the CICN mailbox 

 Training is currently underway.  The project team will entertain requests from 
agencies to include their key personnel (particularly members of the Users 
Group) to attend training so that they can see the training and whether it needs 
to be customized for their agencies 

 
Spanlink Presentation 

Glenn Hackemer, Amber Cardillo and John Bobus gave a presentation on Call Centers 
and the application DoIT has purchased to provide this functionality. 
 
Thanks to our vendor partner Cisco Systems, a WebEx session was set up so that User 
Group members could participate.   A link to the presentation will be posted on the CICN 
website (see http://www.colorado.gov/dpa/doit/cicn/ and click on the Presentations link) 

 
Some questions that arose from the presentation: 
Is there a minimum number of call center agents that you must have to implement the 
Cisco Unified Contact Center Hosted 7.2?     

Answer:  In the past, it was not cost effective to set up a call center for just a 
few agents since agencies had to purchase their own applications.  The CICN  
model allows for call centers of any size because the application resides in one 
place (DoIT) and the is distributed to agents as needed. 
 

Is there a limit on the amount of time that recorded calls will be saved? 
Recording of calls is an example of a call center application.  Recorded calls are 
digitized and can be moved to the agency’s own storage system.  Screen shots 
are recorded in addition to the voice record 

 

                                                
1 Task Orders are created by locations and not necessarily agencies.  It is not feasible to implement only a 
partial location and then have to go back one or more times for additional implementations. 
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Suggestions for the Next Meeting 
 A more in-depth presentation on IVR features, and/or E911 
 Discussion of other agencies on whether or not agencies have implemented policies 

that phone numbers belong to a room and not a person and if policies were 
implemented, how. 

 The group chose E911 and a policy discussion for the February meeting. 
 A request was made for guidance on purchasing IP-compatible replacements for such 

things as headsets, polycoms, faxes, etc. 
o Polycoms – it is recommended that polycom or other conferencing 

equipment not be purchased until the existing equipment is at end of 
life.  Agencies can then chose to convert the voice jack from analog to IP 
or remain analog 

o Faxes will remain analog 
o Headsets – the project team will work with Cisco to create a list of IP-

compatible headsets.  As a reminder, headsets have always been treated 
as a personal office supply that is purchased by the agency; headsets 
are not provided through DoIT although DoIT is occasionally consulted 
for recommendations. 

 
Overview of Pre-implementation Activities 

Mary Lou gave a high-level overview of the activities that must take place prior to cutting 
over phones.  Those activities include: 

Site Surveys 
Verify site surveys and equipment inventories with the customer 
Installing and testing new data equipment 
Conducting network readiness test 
Training end-users 
 

Next Meeting:  Wednesday, 27 February 2008 at 1:00 pm 
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